COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 21/ 2020

ESTI MATE SUMVARY 09:19: 57
CONTI D C21868 ESTI MATE NO. 0002 FINL SPEC YR 2005
PCN: 21868- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 7.0 DAYS TIME ALLOW 16 WORK DAYS
SH 14 RUMBLESTRIPS: AULT TO SH 71 SOUTH PERCENT TI ME: 43.75 ORI G TI ME ALLOW 16 WORK DAYS

PRQIECT NO FSA0142- 067
SH 14 RUMBLESTRIPS: AULT TO SH 71 SOUTH

NAME OF ROAD:
PRQIECT COUNTI ES: WELD

CONTRACTOR:
SURFACE PREPARATI ON TECHNOLOG ES, LLC PAY PERI OD ENDI NG 01/ 21/ 2020 DATE TI ME STARTED 08/19/2019
81 TEXACO ROAD DATE LET 06/ 13/ 2019 DATE WORK BEGAN 08/ 19/ 2019
DATE AWARDED 06/ 20/ 2019 DATE TI ME SToPPED 08/27/2019
DATE CONTRACT EXECUTED 07/10/2019 DATE ACCEPTED 08/ 27/ 2019
MECHANI CSBURG PA 17055-261 (717) 697- 1450 DATE NOTI CE TO PROCEED 08/ 19/2019
CURRENT TOTAL THI'S ESTI MATE
CURRENT PRQIECT AMI: $ 277, 634.55 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMT:  $ 260, 707. 75 NON- PARTI Cl PATI NG 277, 634. 55 46, 312.55
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 277, 634. 55 46,312.55
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 277, 634. 55 46, 312.55
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 3,910. 62
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 277, 634. 55 50, 223. 17
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNVENT 0.00 0.00
AMOUNT DUE 277, 634. 55 50, 223. 17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 50,223.17

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 614-80391

0010

626- 00000

0015

626-01104

0020

627-00008

0025

630- 00000

0027

630- 00001

0030

630- 00007

0035

630- 00012

0040

630- 80341

0045

630- 80342

0050 630-80355

C21868

21868- Bl D
FSA0142- 067

| TEM
DESCRI PTI ON

*Runbl e Strip (Ginding)(Asphalt)

*Mobi | i zati on

Public Infornmation Services (Tier V)

*Modi fi ed Epoxy Pavenent Marking

Fl aggi ng

Pilot Car Operation CO 2

Traffic Control

I nspection

Traffic Control

Managenent

*Construction Traffic Sign (Pane

*Construction Traffic Sign (Pane

Portabl e Message Sign Pane

Size A

Si ze B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
252, 769. 000
LF
0. 25000
1. 000
LS
65, 000. 00000
1. 000
LS
7, 500. 00000
1, 196. 000
GAL
110. 00000
43. 000
HOUR
0. 10000
25. 000
HOUR
55. 00000
0. 000
DAY
250. 00000
5. 000
DAY
100. 00000
8. 000
EACH
100. 00000
27.000
EACH
100. 00000
2. 000
EACH

2,500. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

252, 769. 000
0. 000
252, 769. 000

0.301
0. 699
1.000

1. 000
0. 000
1. 000

1, 196. 000
0. 000
1,196. 000

42.500
0.500
43. 000

24.500
0.500
25.000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

7.200
0. 800
8. 000

24.300
2.700
27.000

1. 800
0.200
2.000
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45, 435

27

80

270.

500

.00

00

.00

.00

.05

50

.00

.00

00

00

00

09:19: 57

AMOUNT

63, 192

65, 000

7,500

131, 560

1,375

500

800

2,700

5, 000

25

00

00

00

.30

00

.00

00

00

00

00



CONTI D: C21868 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21868-BI D ESTI MATE RUN 01/ 21/ 2020
PRQJECT: FSA0142- 067 ESTI MATE NO 0002 09:19: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 630-80360 Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0060 630-80520 *Mobi | e Pavenment Marking Zone 3. 000 3. 000
DAY 0. 000 0.00
1. 00000 3. 000 3.00
0065 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $  277,634.55$ 46,312.55% 277,634.55
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0070 620-00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 0.00% 0.00% 0.00

PROJECT TOTAL CURRENT AMI $ 277,634.55 % 46,312.55%  277,634.55



